COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2003

ESTI MATE SUMVARY 16: 22: 20
CONTI D: C13800 ESTI MATE NO. 0007 PROG SPEC YR 2002
PCN: 13800- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TIVE ALLOW 90 WORK DAYS
FY 2003 Region 6 Striping PERCENT TIME: 101.11 ORI G TI ME ALLOW 90 WORK DAYS
PROJIECT NO. C R600- 183
FY 2003 Region 6 Striping
NAVE OF ROAD: 999
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
ROAD SAFE PAY PERI OD ENDI NG 04/ 30/ 2003 DATE TI ME STARTED 10/07/2002
3537 DELGANY STREET DATE LET 08/ 15/ 2002 DATE WORK BEGAN 10/ 07/ 2002
DATE AWARDED 08/ 20/ 2002 DATE TI ME STOPPED 08/15/2003
DATE CONTRACT EXECUTED  09/10/2002 DATE ACCEPTED 08/ 15/ 2003
DENVER CO 80216 303/ 298- 8407 DATE NOTI CE TO PROCEED 10/ 07/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 396, 538. 63 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 1,207,990.00 NON- PARTI Cl PATI NG 746, 217.50 313, 280. 00
PERCENT COVPLETE: 53.43% TOTAL EARNI NGS 746, 217. 50 313, 280.00
FUNDS AVAI LABLE: $ 650, 321. 13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 746, 217. 50 313, 280. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -11, 043. 26 -4,639. 20
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 735, 174. 24 308, 640. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 735, 174. 24 308, 640. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 308, 640. 80
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CONTI D: C13800 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13800- BI D ESTI MATE RUN 05/ 01/ 2003
PRQJECT: C R600- 183 ESTI MATE NO 0007 16: 22: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 17. 000 4. 500
EACH 2.000 300. 00
150. 00000 6. 500 975. 00
0065 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 630-80380  TRAFFI C CONE 88. 000 17.500
EACH 16. 000 480. 00
30. 00000 33.500 1, 005. 00
0075 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 30. 000 0. 000
DAY 14.500 5, 800. 00
400. 00000 14. 500 5, 800. 00
0080 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,396,538.63%  313,280.00% 746, 217.50
PROQJIECT TOTAL CURRENT AMI $ 1,396,538.63$%  313,280.00$% 746, 217.50



